CPRS Contract, TO 9: Weekly Status Report
Report Date: January 7, 2021

Schedule

Risks

The Lead Allocator will be on leave from January 12 to approximately February 1. This
may delay AlterEcho responses to EPA questions on the Final Allocation Report.

Status

On schedule — per EPA’s April 2, 2020 communication and approved work plan

Details

e The Final Allocation Recommendation Report was submitted to EPA on 12/28/20

e The Searchable Database was made available to EPA for transfer/download on
12/31/20

e The Draft Case Closure Report is due to EPA on 1/12/21; AlterEcho is working on the
Report

e The PAP Outreach Report is due to EPA on 1/12/21; ; AlterEcho is working on the
Report

o A Post Process Debriefing (per the work plan) needs to be scheduled.

e Rob Young sent an update to EPA on the personnel and areas of expertise AlterEcho
used to complete the allocation activities.

Budget

Risks

LOE requirements for AlterEcho to answer substantive questions from EPA on the Final
Allocation Report, potentially beyond the TO Period of Performance

Status

e EPA and ERG are discussing alternatives to address the potential need for AlterEcho
to answer substantive questions from EPA on the Final Allocation Report in early
calendar year 2021, and potentially beyond the TO Period of Performance.

Details

See status above




